Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14227-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0006

Pay Period:

Date: 08/04/2014
Page 1 of 3

Contract Location: Time Allowed: Days
SR 16 BEGINNING WEST OF COLUMBIA DR (CS 1120) EXTE Elapsed Calender Days: Days
Percent Time: 77.59
District: 6 Area: 05
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 04/20/2012

P. O. DRAWER 970 Date Awarded: 05/04/2012
Date Contract Executed: 06/01/2012
Date Notice to Proceed: 06/06/2012

MARIETTA GA 30061-0970 Date Work Began: 10/14/2012

Phone: (770)422-7520 Date Time Stopped: 01/23/2013

Date Accepted: 07/09/2013

Escrow Agent: Adjusted Completion Date: 03/31/2013

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $398,422.16 Counties:

Original Contract Amount $398,422.16 Carroll

Funds Available $2,397.94

Percent Complete 99.40%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004449.01000 $398,422.16 $398,422.16 $2,397.94 99.40% $0.00

Chief Engineer

03/01/2013
to 04/25/2013



Rpt-ID: RCPESPRJ Georgia Date: (8/04/2014

User: vepps Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14227-12-000-0 Estimate Number: 0006 Pay Period: 03/01/2013
to 04/25/2013

Project Number: M004449.01000 SR 16 - Ml 1.466 MILL, INLAY, PLMX RESF

Federal State Project Number:  M004449

Total to Date Prev to Date This Estimate
Participating $316,819.37 $316,819.37 $0.00
Non-Participating $79,204.85 $79,204.85 $0.00
Total Earnings $396,024.22 $396,024.22 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $396,024.22 $396,024.22 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $396,024.22 $396,024.22
$0.00

Total Payable:



Rpt-ID: RCPESPRJ Georgia

Date: 08/04/2014

User: vepps Department of Transportation Page 3 of 3
Estimate Summary By Project
Contract ID: B14227-12-000-0 Estimate Number: 0006 Pay Period: 03/01/2013
to 04/25/2013
Project Number M004449.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 413-1000 BITUM TACK COAT GL 1,597.000 2,296.000
2.770 .000
2,296.000 $.00 $6,359.92
0055 653-0100 THERMOPLASTIC PVMT MARKING, RR/HWY CR EA 2.000 4.000
395.000 .000
4.000 $.00 $1,580.00
0085 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 150.000 447.000
0.500 .000
447.000 $.00 $223.50
0090 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 420.000 509.889
3.000 .000
509.889 $.00 $1,529.67
0095 654-1001 RAISED PVMT MARKERS TP 1 EA 200.000 284.000
2.750 .000
284.000 $.00 $781.00
0100 654-1003 RAISED PVMT MARKERS TP 3 EA 10.000 49.000
2.750 .000
49.000 $.00 $134.75
Category Amount: $0.00 $10,608.84
Project Total Amount: $0.00 $396,024.22



